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AGENDA BILL APPROVAL FORM

WASHINGTON

Agenda Subject Date May 10 2010

Final Pa Estimate No 5 to Contract 0626

DeparEment Attachments Budget Status Sheet Budget Impact
Public Works Final Pa Estimate No 5 0

Administrative Recommendation

Gity Council approve Final Pay Estimate No 5 to Contract No 0626 in the amount of2686285 for a

total contract price of 740361775 with Signal Electric and accept construction of Project No C307B
C ide lntelli ent Trans ortation S stem ITS Phase 1 B

Background Summary

This project provided for the expansion of the existing Intelligent Transportation System ITS for efficient

realtime traffic management and ineident management on specifie comdors within the City and added 13

cameras and over 30 existing signals to the ITS system The work includes the following elements

A communication system thaf enables signal coordination Video transmission and data collection along
the Aubum Way North and the S 277th Street Corridors

Gonnections and upgrades to existing communications sysfems on 37th St NW 45th St NW Harvey
and M Streef and all of downtown

Provide for a fi6er optic connection between the Washington Department of Transportation WSDqT
and King Gounty ITS infrastructure allowing for data and video sharing as appropriate between the City of

Aubum WSDOT and King County Traffic Control Centers This will also allow for the display of traffic

conditions in the City of Aubum on the WSDOT and King County commuter web pages
Provided for replacement of the existing signal power cabinets providing 12 new Battery Backup

systems and uninterruptible signal power supplies along the S 277th and Aubum Way North corridors

A project budget contingency of2430 remains in the 102 fund

W05176 04102C3076

Reviewed by Council 8 Committees Reviewed by Departments Divisions
Arts Commission GOUNCIL COMMITTEES O Buitding MO

Airport Finance Cemetery Mayor
Hearing Examiner Municipal Serv Finance Parks

0 Human Services Planning CD Fire Planning
Park Board OPubliaWorks Legal Police

planning Comm Other 0 Public Works Human Resources

Action

Committee Approval Yes No
Council Approval Yes No Call for Public Hearing
Referred to Until
Tabled Until

Councilmember Wa ner Staff Dowd

Meetin Date Ma 17 2010 Item Number VC2

AUBURNMORE THAN YOU IMAGINED



BUDGET STATUS SHEET

lProject No C3078 Pro a nne Clty wme imew M rrans non s mms irs Phase Ie

ProJeet Manager Seott Nulter

0 ConsulfaMAgreement

IniUaOon Dater Seotember 17 2007 0 Pennision to AdveRba Date April 29 2010

ACvertisementDate Aori182009 Q CorHradAward

Award Date Aueust 12009 Q Change Oder Approval

I Contrad Flnal Acwpfance

Funds Bud eted Funds Available

Fundin PriorYeare 2009 2070 Totat

102 Fwnd UnrestrictedStreet Fund O O O O

IS ComrlCution Prcportlonal sliare of Flber Transter from 518 Fund 61000 81000

Eortion of Slpnal Improvement budget Trensfer hom 328 Fund 141824 141824

Mudcleshoot Indlan TAba E300000 300000

Kinp CouMy 500000 500000

FederalAidFunding 995100 5242431 141000 1378531

Puhlic Worke Trtut Fund Phase 18 Only 5761577 2142 163713

CAAAG Federel Grsiit 8290000 280000

TratACMiti atlon S51812 826800 578612

Total 52008483 5784197 141000 2833880

EstJmated Cost Funtls Needed

Activity PriorYears 2008 2010 Total

Phase 1A

DeBign EngineeAng Clty Costs Phase 1A 21958 EO 521958

Oesign Enpineenng Consultent Costa Phase tA 297640 O 297640

IT Pmcuremerri Phase tA 366752 SO 5368152

Conslruction ConLrad Phase 1A 960466 O 980468

CcnatruiWon EngineeAng Phase 1A 32990 O 32990

Phase 16

Desipn Enpirreering In Houae Phase 18 1071 E14709 EO 75780

DaW0Fn En9ineeat49 Consultant Ptiase tB 153179 29483 SO 182872

Permit PSE WSDOT Costs 7320 18507 592 28419

ITProwrementPhaselB 167707 19190 16985 E203882

Construction C6ntraGBid O S638980 72276 E712236

Change Order1 4633 4633

Chanpa Order 2 23600 23600

Chanpe Order 3 S1460 1400

Change Order4 2884 2884

ChenpeOMer5 15544 S15544

Lineitem Chanpes S79479 S19479

ConstruGion EngineaAng In House Phase 18 SO 30021 E52652 82873

ConsWCtlan EnOineeAn9 WSDOn Phase 1B O 0 O 0

Totsl 2008483 5784197 138570 52931250

102 Arterlal Street Bud et

Prior Veara 2009 2010 Total

102 Funtls BuGgeted E2008483 703197 E141000 52933680

102 Funds Needed 2008483 703197 138570 2931250

102 FuiidPioled Contlngancy O 0 2 430 2 43Q

102 Funda Re ulred O 0 O O

W05176A 1 of 1



CITY OF AUBURN CO N0 0826

C307B0 Citywidw ITS Phase 1B

PAY ESTIMATE 5 8 FINAL SCHEDULE A IT3 Improvemenffi

ITEM ESTiMATE TOTAL PERIOD PERCENT EST

NO ITEM DESCRIPTION QUANTITY QUANTITY QUANTITY
UNIT TYPE UMIT COST TOTAL COST PERIOD COST

QTM
1 nor ange 1 06864 sbma e 5 85800 69

2 neYear arran on TNroTFFiVVAEligiblej f 1 S 275 00 275000 100

3 an 1 T S 0 0 100000 100sPGG

a rope es ora ion 1 0 stimate OUO 0 096

5o ilization 11 LS 1500000 1500000 100

6Va c on oor 500 4305 345 R 4800 2066400 165600 86

7 c on upervisor 1 t 0 LS 2500000 2500000 100

8 equen iaIArrow ign 60 109 Day 200 218000 182r6

g uTsiae gency n orme o ice Fagigng 1 o Estlmate 00000 036

10 Tnci en 25 1458 Ton 25000 364000 58q6

11 sp a o ix 25 2409 on 10000 240900 9696

emporary a er o u io rosion on of 1 0 Es imate 5 000 0k

13 n scape es ora ion 1 248752 248752 Estimate 80000 199002 199002 24996

14 n ustna an ommerc a nveway ron 90 12466 2838 Y 30000 3739800 851400 939

15 ement ncre e i ewa 336 33862 1682 S 50 0 1893100 84100 101

is on u ipe nc ame er 270 264 LF 300 79200 98

17 on u ipe n iame er 700 418 LF 400 167200 60

18 ren ng an a ing 725 638 L 4 255200 88

19 o ng un ion ox ype 2 2 25000 50000 100

20 oc1cingJun on ox yPe 2 2 100000 200000 100

21 re ona nng n on u 985 1016 L 4400 4470400 1036

22 aFinc nner ud 6050 4839 LF 300 1391700 779b

23 Pul ox 8 s EA 160000 960000 100

Zq a e auff 11 10 EA 300000 3000000 91

25 essenger a e 12745 15483 LF 2 0 3870750 1216

26 Liuyn 7 4 20000 80000 5756

27 ervice a ine vn a ery ac up e roi 6 6 EA 900000 5400000 100

28 ernce a ne with a ery ackupRetrofit 5 5 EA 1000000 5000000 100

29 ean an ssess oc e on u 1 2833754 1507054 stimate 00000 S 1318877 753527 2639b

gp uiaTraryommumca ons a ne 2 2 E4 590000 1480000 1o09b

3 CClVCameraSysfem 12 12 EA 555000 6860000 100

32 Communicafionysfem 1 1 S 3885300 3685300 100

33 i er p ic a e ran 3745 3173 30 S 412490 85

34 ieQpficCaTifeSrand31VIFt3 30 31618 LF 334 10560412 102

35 FiWrCfpfic3plice an 17 14 EA 305000 4270000 82

38 aFic Panefin a ne 18 18 309800 4956800 100

3 PatchlaneftnTM 1 1 EA 1281000 S 1281000 10096

C011 Ledderlack forCitrHalTfermiion 1 137 95 137195 10096

fo vmlfracr ifAall 1 t LS 97137 97137 100COt2 ange
C013 ange o conneC ors r City a 1 1 22889 228899 100A

SCHEDULE SUBTOTAL 1885429

Period Datea

Begin Jan 21 2010

End Mar 05 2010

hlprojlpe1C307B0 PEds 1 of 5 41212010 at 142 PM



CITY OF AUBURN CONO 0826

C307B0 Citywide ITS Phase 16

PAY ESTIMATE5 FINAL SCHEDULE A JITSImprovements

ITEM ESTIAAATE TOTAL PER10D PERCENT EST

NO ITEM DESCRIPTION QUANTITY QUANTITY QUANTITY
UNIT TYPE UNIT COST TOTAL COST PERIOD COST

QTM

C02 e u em 27 evice a in a ery 0 o

CO2 0 i em rvi ce a n a ery 4 0 1000000 o

C021TnsaiPhotocel o ng aps 1 1 LS 160000 1160000 700

Remove old arterial inteconned on Aubum

CO3 WaySoutti2nd SEtoNof 1st NE 1 1 LS 140000 140000 100

COa Additional Testing and Fiber Splicing 1 1 LS 268352 268352 1o09k

CO5 FetCO Arm Mounts RFI 3 1 1 1 LS 153065 153085 153085 100

C05 Trenching at Bank of America 1 1 1 LS 310141 310141 310141 100q6

C05 Repair Qwest damaged conduit 1 1 1 LS 271238 271238 271238 100

C05 Sawcutting at Bank America 1 1 1 lS 66412 g 66412 66412 100

605 Sid Item 4icreasedolrrsfiorCeari and 0 LS 753527 0

SCHEDULE TOTAL 2686285

Period Dates

Begin Jan212010
End Mar 05 2010

hlprojNe1C30760 PExls 2 of 5 4212010 at 142 PM



cmroF AuBURN

cso7so

PAY E3TIAAATE 5 FINAL

NIATERIALS ON HAND

ITEM TOTAL PERIOD UNIT
NO

ITEM DESCRIPTION
qUANTITY QUANTITY 7ypE

UNIT C03T TOTAL COST PERIOD C08T

22 Fabriclnnerduct

MaterialaaHand 398857 LF 300 1195971
Material installed 300

TOTAL 0000

37 CC7Y Camere S tem

Material on Hand 10180264 EA 555000 5850047
Materlalinstalled S 555000
TOTAL

32 CommunicationSystem

MaterialonHand 01 LS 3685300 232752
Material InstaUed E 3885300
TOTAL

33 Fiber dc Cable12 Strand SMFO

MateHal on Hand 23795 Lf 130 309340
Material Inatalled 130

TbTAL
34 Fiber Optlc Ceble288 Strartd SMFO

V

Material on Hard 1948828 LF 334 6509420
Materiallnstalled 334

TOTAL
96 Fiber O dc S lice Case288 Strand

Matedal on Hand 0248482 EA E 305000 76092

Materiallnstalled 305000
TOTAL

36 Patch Panei in Cabinet
MateHal on Hand 0122783 EA 309800 38032

Matedallnstalied 309800
TOTAL

37 Patch Panel n TMC

Material on Hand 0128918 EA 1281000
Material Installed 1281000
TOTAL

SCHEDULE TOTAL

3



CO NO 0826 CITY OF AUBURN C307B0 Cttywide ITS Phase 1 B

Citywide ITS Phase 18 PROJECT SUMMARY CO NO 0826

PAY ESTIMATE 5 FINAL

Original Contract Contract Change
Amount Orders TotaPPayment This Period PercenUContrad

SCHEDULE A ITS Improvements
Gontract 71223620 4785876 74061770 2686285 97

Materials on Hand 005

NO TAX

Bond tn Lieu

3CHEDULE TOTAL 71223620 4785876 74061775 2686285

i

TOTAL CONTRACT AMOUNT TO DATE 74061775
TOTAL PAYMENT TO CONTRACTOR 74061775 26186285

PAYMENT DUE CONTRACTOR 2686285

Begin Jan21 2010

End Mac 05 2010

hlprojlpMC30760 PExls 4 of 5 4121l2010 at142PM



CITY OF AUBURN CO NO 0826

C307B0

PAY ESTIMATE 5 FINAL

CONTRACTOR

Signal Electric Inc

PO Box 6209

Kent WA 98064

Phone 2538727177

The undersigned has reviewed and approved this final pay estimate I agree that it is a tnie and correct statement
showing all monies due me from the Ciry of Aubum under this contract that 1 have carefully examined the final pay estimate

estimafeand understand it and that I hereby release the City of Auburn from any and aliclaims of whatsoever
nature which I may haye arising out of this contract which are not set forth in this estimate

PAYMENT DUE TO CONTRACTOR 2686285

Signatures

Contractor Date y 2 6 l4

Inspector 0 00 Date

r
Project Manager Date

City Engineer Date

hlproj1C30780 PExis 5 of 5 402010 at 142 PM
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